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2537H ALA 680 TCRP $2,000 $5 $1,105 REPLACEMENT PLANTING 09/13/00 05/31/17 07/07/17 08/01/17 02/16/18

3J740 NAP 121 SHOPP $891 $144 $845

INSTALL ROCK BOLTS AND FLEXIBLE 

CABLE MESH TO MITIGATE ROCKFALL. 07/14/17 07/14/17 09/01/17 09/01/17 03/16/18 1 LOCATION(S)

POTENTIAL CONDEMNATION 

OF VINEYARD PARCEL

2J460 SCL 101 SHOPP $564 $10 $548

FILL VOIDS UNDER PAVEMENT AND 

REPAIR ERODED EMBANKMENT 

SLOPE. 07/14/16 06/23/17 08/23/17 09/14/17 04/05/18 1 LOCATION(S)

1J750 SON 001 SHOPP $1,370 $10 $1,116
REPAIR FIRE DAMAGED RETAINING 

WALL.
11/16/16 10/01/17 11/01/17 12/01/17 06/01/18 1 LOCATION(S)

2J041 CC 004 LOCAL $3,200 $50 $730 REPLACEMENT PLANTIING 07/06/06 11/16/17 12/20/17 12/20/17 04/18/18

DELTA DIABLO SANITATION 

DISTRICT CONCURRENCE 

OF RECLAIMED WATER USE 

AND EASEMENT. 

4S780 MRN 001 SHOPP $2,650 $90 $3,701 REPLACE CULVERT WITH A BRIDGE. 07/05/11 10/01/17 12/20/17 01/02/18 06/13/18 2 LOCATION(S)

R/W LEADTIME FOR 

NATIONAL PARK SERVICE 

PARCEL, AND PG&E 

RELOCATION

1J010 ALA 880 SHOPP $765 $10 $982 INSTALL FREEWAY LIGHTING 11/04/16 09/22/17 11/01/17 01/15/18 06/01/18 11

COLLISIONS 

REDUCED

3G690 SOL 080 SHOPP $2,600 $145 $2,162 BRIDGE DECK REPLACEMENT 02/22/17 11/01/17 02/01/18 02/01/18 07/10/18 1 BRIDGE(S)

1G430 NAP 128 SHOPP $7,165 $3,800 $4,338 REPLACE BRIDGE. 10/05/15 08/04/17 02/02/18 02/02/18 07/23/18 1 BRIDGE(S)

R/W LEADTIME FOR 1 

POTENTIAL CONDEMNATION 

OF A VINEYARD PARCEL 

AND UTILITY RELOCATION 

FOR PG&E, AT&T AND 

COMCAST

3E602 SF 101 SHOPP $3,495 $200 $950 REHABILITATE PAVEMENT.. 03/11/16 09/21/17 02/01/18 03/01/18 05/17/18 8.4 LANE MILES

4A110 SOL 080 SHOPP $14,700 $10 $2,400 INSTALL MEDIAN CONCRETE BARRIER 10/31/13 10/25/17 02/01/18 03/01/18 11/01/18 78

COLLISIONS 

REDUCED

4G920 NAP 121 SHOPP $2,170 $262 $1,103 REPAIR BRIDGE GIRDERS. 10/19/16 09/01/17 02/23/18 03/02/18 07/23/18 1 BRIDGE(S)

Y 0G221 ALA 580 SHOPP $700 $20 $1,383

CONSTRUCT CURB 

RAMPS/PASSAGEWAYS, ADA 

COMPLIANCE AT 7 LOCATIONS 04/12/13 01/25/18 03/01/18 03/15/18 08/15/18 76 CURB RAMPS

REQUIRES AMENDMENT 

INTO 2016 SHOPP AT JUNE 

CTC MEETING AND USE OF 

STATE FUNDS BEFORE FTIP 

AMENDMENT

2J550 SON 101 SHOPP $3,850 $40 $1,340

GROUTING, STEEL PILES AND 

REGRADING. 07/17/17 10/01/17 03/01/18 03/15/18 08/15/18 1 LOCATION(S)

3K310 ALA VAR SHOPP $4,549 $10 $467

REPAIR AND REPLACE EXISTING 

TRANSPORTATION MANAGEMENT 

SYSTEM ELEMENTS. 09/29/17 12/15/17 01/15/18 03/15/18 09/14/18 248 FIELD ELEMENTS

3K320 CC VAR SHOPP $3,644 $10 $374

REPAIR AND REPLACE EXISTING 

TRANSPORTATION MANAGEMENT 

SYSTEM ELEMENTS. 09/29/17 12/15/17 01/15/18 03/15/18 09/14/18 235 FIELD ELEMENTS

3K330 SCL VAR SHOPP $4,801 $10 $493

REPAIR AND REPLACE EXISTING 

TRANSPORTATION MANAGEMENT 

SYSTEM ELEMENTS. 09/29/17 12/15/17 01/15/18 03/15/18 09/14/18 295 FIELD ELEMENTS

3K340 VAR VAR SHOPP $2,747 $10 $283

REPAIR AND REPLACE EXISTING 

TRANSPORTATION MANAGEMENT 

SYSTEM ELEMENTS.. 09/29/17 12/15/17 01/15/18 03/15/18 09/14/18 144 FIELD ELEMENTS

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

2017-2018 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 4

The California Department of Transportation

Promises to Deliver

PLANNED DELIVERY DATES
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3K350 VAR VAR SHOPP $6,929 $10 $711

REPAIR AND REPLACE EXISTING 

TRANSPORTATION MANAGEMENT 

SYSTEM ELEMENTS. 09/29/17 12/15/17 01/15/18 03/15/18 09/14/18 392 FIELD ELEMENTS

2A32A NAP 121 SHOPP $100 $100 $80

PLANT ESTABLISHMENT FOR BRIDGE 

REPLACEMENT PROJECT. 06/28/12 01/18/18 03/16/18 03/30/18 11/15/18 1 BRIDGE(S)

2J440 ALA 092 SHOPP $3,300 $10 $1,457

INSTALL AND UPGRADE FREEWAY 

LIGHTING 06/15/17 12/01/17 01/19/18 03/30/18 10/17/18 27

COLLISIONS 

REDUCED

2A251 SCL 152 SHOPP $1,100 $1,000 $1,050
PLANTING  AND ENVIRONMENTAL 

MITIGATION.
02/04/13 09/15/17 03/01/18 04/02/18 08/01/18 0

COLLISIONS 

REDUCED

2J500 SON 037 SHOPP $1,505 $10 $730
RESTORE EASTERN BRIDGE 

APPROACH SETTLEMENT.
08/15/17 12/15/17 03/08/18 04/02/18 08/15/18 1 LOCATION(S)

0J210 SM 001 SHOPP $740 $40 $765

CONSTRUCT ROCK SLOPE 

PROTECTION AND INSTALL DRAINAGE 

SYSTEM.

10/30/17 01/31/18 03/30/18 04/16/18 06/20/18 1 LOCATION(S)

4G840 NAP 128 SHOPP $12,710 $239 $3,336 BRIDGE REHABILITATION. 06/16/16 11/29/17 03/31/18 04/30/18 10/17/18 1 BRIDGE(S)
UTILITY RELOCATION FOR 

PG&E AND AT&T

0A020 SON 001 SHOPP $24,300 $5,000 $14,200 REALIGN ROADWAY. 06/30/16 01/15/18 04/02/18 05/01/18 12/01/18 1 LOCATION(S)

COASTAL PERMIT (PUBLIC 

ACCESS);  2 PARCELS WITH 

POTENTIAL CONDEMNATION

4G380 SON 116 SHOPP $6,446 $125 $3,197
CONSTRUCT LEFT-TURN AND MERGE 

LANES.
09/21/16 11/01/17 04/02/18 05/01/18 11/01/18 54

COLLISIONS 

REDUCED

3 PARCELS WITH 

POTENTIAL 

CONDEMNATION; CAL FWS 

ITP

4G560 SOL 012 SHOPP $4,671 $71 $2,097 INSTALL TRAFFIC LIGHT. 02/27/17 11/01/17 04/02/18 05/01/18 08/15/18 9
COLLISIONS 

REDUCED

27010 ALA 580 SHOPP $36,000 $57 $4,175 REHABILITATE PAVEMENT. 10/14/16 12/08/17 05/01/18 05/15/18 01/17/19 85.6 LANE MILES

4H080 ALA 238 SHOPP $7,164 $20 $1,656

BRIDGE MAINTENANCE:  EPOXY 

CRACK INJECTION, JOINT SEAL 

ASSEMBLY REPLACEMENT, HINGE 

RECONSTRUCTION AND DECK 

OVERLAY

01/11/17 03/23/18 05/09/18 05/23/18 11/02/18 3 BRIDGE(S)

4G880 ALA 880 SHOPP $5,400 $20 $4,510

SEISMIC RETROFIT WITH GRADE 

BEAMS MICROPILES AND COLUMN 

CASINGS, REHABILITATE THE DECK, 

REPLACE APPROACH SLABS AND 

PLACE EROSION CONTROL.

06/03/16 03/28/18 05/15/18 05/28/18 11/02/18 1 BRIDGE(S)

Y 15148 ALA 880 SHOPP $13,281 $30 $3,521 INSTALL RAMP METERS 06/05/14 02/16/18 05/31/18 06/01/18 12/05/18 9 FIELD ELEMENTS

Y 15161 MRN 101 SHOPP $9,700 $110 $4,700 INSTALL RAMP METERS 05/07/14 03/15/18 05/01/18 06/01/18 12/28/18 11 FIELD ELEMENTS

REQUIRES AMENDMENT 

INTO 2016 SHOPP AT JUNE 

CTC AND USE OF STATE 

FUNDS BEFORE FTIP 

AMENDMENT.  POTENTIAL 

ENVIRONMENTAL RE-

EVALUATION DUE TO 

CHANGE IN FOOTPRINT

Y 4J281 SCL 82 SHOPP $9,120 $10 $710
CAPITAL PREVENTIVE MAINTENANCE 

PROJECT
07/14/17 02/05/18 04/17/18 06/01/18 09/25/18 22.6 LANE MILES

CONTINGENT ON CTC 

APPROVAL OF SPLIT FROM 

PARENT PROJECT

1A683 ALA 880 SHOPP $8,000 $100 $2,810 REHABILITATE ROADWAY. 02/15/11 03/05/18 05/01/18 06/01/18 12/05/18 4 LANE MILES

FOURTH QUARTER - April 1, 2018 to June 30, 2018
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1J370 ALA VAR SHOPP $6,715 $25 $2,124

IN ALAMEDA AND CONTRA COSTA 

COUNTIES ON VARIOUS ROUTES AT 

VARIOUS LOCATIONS.  APPLY HIGH 

FRICTION SURFACE TREATMENT.

06/30/17 03/30/18 05/25/18 06/01/18 12/20/18 607
COLLISIONS 

REDUCED

2J570 NAP 121 SHOPP $1,822 $65 $1,319
EMBANKMENT STABILIZATION AND 

CULVERT REPAIR.
06/30/17 03/13/18 05/01/18 06/01/18 12/17/18 2 LOCATION(S)

2J590 CC 004 SHOPP $2,527 $5 $1,443
CONSTRUCT RETAINING WALLS TO 

REPAIR STORM DAMAGE SLIP-OUTS.
04/10/17 03/23/18 05/18/18 06/01/18 12/07/18 2 LOCATION(S)

2J670 ALA 238 SHOPP $4,840 $100 $2,080
INSTALL AND UPGRADE FREEWAY 

LIGHTING
06/15/17 03/02/18 05/03/18 06/01/18 11/30/18 63

COLLISIONS 

REDUCED

3J900 SM VAR SHOPP $3,970 $25 $1,106 GRIND PAVEMENT. 11/15/17 04/02/18 05/18/18 06/01/18 11/27/18 188
COLLISIONS 

REDUCED

4K110 SF 001 SHOPP $21,771 $295 $3,244

REHABILITATE ROADWAY AND 

UPGRADE AND INTERCONNECT 

TRAFFIC SIGNALS.

07/17/17 03/01/18 05/08/18 06/08/18 08/22/18 41.4 LANE MILES

R/W ACQUISITION FROM 

CITY OF SF AND PRESIDIO 

TRUST

Y 4G113 ALA 680 SHOPP $28,300 $800 $5,700
INSTALL RAMP METERS AND TRAFFIC 

OPERATION SYSTEMS
11/16/16 03/01/18 05/18/18 06/15/18 01/07/19 46 FIELD ELEMENTS

REQUIRES AMENDMENT 

INTO 2016 SHOPP AT JUNE 

CTC AND USE OF STATE 

FUNDS BEFORE FTIP 

AMENDMENT. CAL FWS ITP 

AMENDMENT

2J560 MRN 001 SHOPP $1,515 $50 $1,668 REPAIR ROADWAY SLIP-OUT. 06/30/17 03/08/18 05/30/18 06/15/18 11/09/18 1 LOCATION(S)

UTILITY RELOCATION FOR 

PG&E AND AT&T;  BCDC 

PERMIT

4H980 MRN 101 SHOPP $5,514 $30 $2,745 INSTALL CONCRETE BARRIER 04/15/17 02/15/18 05/15/18 06/15/18 12/28/18 8.5
COLLISIONS 

REDUCED

UTILITY RELOCATION FOR 

PG&E AND AT&T

1J700 ALA 123 SHOPP $848 $20 $1,325 INSTALL TRAFFIC SIGNAL 12/07/16 04/27/18 06/18/18 06/19/18 11/19/18 12
COLLISIONS 

REDUCED

0K840 CC 680 SHOPP $18,943 $100 $4,925 INSTALL FREEWAY LIGHTING 07/24/17 04/05/18 05/31/18 06/22/18 12/03/18 258
COLLISIONS 

REDUCED

0J380 CC 680 SHOPP $5,750 $500 $2,384
CONSTRUCT A SOIL NAIL WALL TO 

REPAIR SLIDE AREA
01/09/17 01/02/18 06/15/18 06/26/18 01/02/19 2 LOCATION(S)

1637T SF 101 SHOPP TBD $267 $7,000 PRESIDIO PARKWAY LANDSCAPE 12/01/09 03/15/18 06/20/18 06/28/18 12/18/18

COORDINATION AND 

APPROVAL FROM PRESIDIO 

TRUST 

2J540 SON 1 SHOPP $3,880 $150 $2,180
CONSTRUCT SOLDIER PILE WALL AND 

ROCK SLOPE PROTECTION
02/18/18 02/18/18 06/01/18 06/29/18 01/02/19 1 LOCATION(S)

ENVIRONMENTAL PERMITS:  

1600, 404, 401 & CDP; USFW 

BO; CONCURRENT 

ENVIRONMENTAL AND 

DESIGN

0J140 SM 092 SHOPP $615 $65 $725
CONSTRUCT ROCK SLOPE 

PROTECTION
12/01/17 02/23/18 06/05/18 06/29/18 02/22/19 1 LOCATION(S)

2J000 CC 004 SHOPP $4,500 $217 $1,785

INSTALL SAFETY LIGHTING, HIGH 

REFLECTIVE STRIPING AND 

MARKINGS.

02/28/18 03/09/18 06/01/18 06/29/18 11/27/18 56
COLLISIONS 

REDUCED

4G820 MRN 101 SHOPP $7,264 $570 $2,090 REPLACE BRIDGE. 06/30/17 03/30/18 06/22/18 06/29/18 11/07/18 1 BRIDGE(S)
4 PARCELS WITH 

POTENTIAL CONDEMNATION
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